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ANNUAL SECTION 25.143(e) REPORT 

Pursuant to Section 25.143(e) of the Commission’s rules, New IC0  Satellite Services 
G.P. (“ICO”) submits the following information, current as of September 30, 2007. 

1. Status of satellite construction and anticipated launch dates, including any 
major problems or delays encountered. 

IC0  holds a letter of intent (“LOI”) authorization to provide 2 GHz mobile satellite 
service (“MSS”) to the United States through a geostationary satellite orbit (“GSO”) 
system.’ To date, physical construction of I C 0 3  GSO satellite, the IC0  G1, is nearly 
complete. All construction-related FCC milestones have been achieved, and the IC0 G 1 
satellite is in the final stages of testing and assembly prior to launch. 

On February 2,2007, the Commission granted an extension of I C 0 3  four remaining 
milestones to allow it to address and resolve unanticipated manufacturing issues related 
to a limited number of satellite components.2 Only two non-construction-related FCC 
milestones (i. e., launching the satellite and certifying system operation) remain.3 
Additionally, IC0 has paid its satellite manufacturer, Space S ystems/Loral (“SS/L”), 
more than 90 percent of the total satellite contract price.4 

IC0  contracted with Lockheed Martin Commercial Launch Services (“LMCLS”) for the 
launch of the IC0 GI on an Atlas V launch vehicle. On August 2,2007, LMCLS 
notified IC0  that it was exercising its rights under the parties’ launch contract to 
postpone the launch of the IC0 G1 satellite as a result of delays caused by a minor launch 
anomaly investigation and attendant resolution, coupled with unforeseen spacecraft 
processing issues that caused delays to the Atlas launches earlier in 2007. The IC0  G1 
launch slot was rescheduled to the earliest available launch opportunity, fi-om November 
1 - 30,2007, to December 15,2007 - January 15,2008. On August 6,2007, IC0 filed a 
request to extend the remaining two milestones to accommodate the unanticipated launch 
delays. That milestone extension request is pending before the Commis~ion.~ On 
September 13,2007, pursuant to Section 1.65 of the Commission’s rules, IC0  informed 
the Commission that due to the continued investigation of an Atlas V launch anomaly by 
LMCLS, the next scheduled Atlas V launch date had not been established and the 
remaining Atlas manifest must be adjusted3 Accordingly, the IC0  G1 satellite may be 
required to launch later than the December 15,2007 - January 15,2008 launch slot 

’ See I C 0  Satellite Services G.P., 20 FCC Rcd 9797 (IB 2005). 

See New I C 0  Satellite Services G.P., 22 FCC Rcd 2229,T 1 (IB 2007). 

Id. 

The satellite contract price does not include in-orbit incentives and other incentive payments, which are 
payable after launch of the I C 0  G 1 satellite. 

’See  IC0 Modification Application, FCC File No. SAT-MOD-20070806-001 10 (Aug. 6,2007). 

Secretary, Federal Communications Commission, File No. SAT-MOD-20070806-00 1 10 (Sep. 13,2007). 
See Letter from Suzanne Hutchings Malloy, New IC0 Satellite Services G.P., to Marlene H. Dortch, 6 
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requested in KO’s pending milestone extension request. As of the date of the filing of 
this annual report, LMCLS has not yet informed I C 0  of the new launch manifest 
schedule or requested a launch slot adjustment. 

2. Listing of any non-scheduled space station outages for more than 30 minutes 
and the cause or causes of the outage. 

Not applicable. 

3. Detailed description of the utilization made of the in-orbit satellite system 
(including percentage of time that the system is actually used for U.S. 
domestic or transborder transmission, the amount of capacity (if any) sold but 
not in service within U S .  territorial geographic areas, the amount of unused 
system capacity and, if applicable, the actual number of subscriber minutes 
originating or terminating in unserved areas within the unserved areas 
expansion spectrum as a percentage of the actual U.S. system use). 

Not applicable. 

4. Identification of any space stations not available for service or otherwise not 
perfoming to specifications, the cause or causes of these difficulties and the 
date any space station was taken out of service or the malfunction identified. 

Not applicable. 
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